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Carolyn,

The September/October 2014 Bi-Monthly Progress Report for the Arkema East Plant is attached.

Michael Pinto

RETIA USA LLC/Legacy Site Services LLC
468 Thomas Jones Way, Suite 150

Exton, PA 19341

Office: 610 594-4435

Fax: 610 594-4439
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Legacy Site Services LLC

November 14, 2014

via electronic mail

United States Environmental Protection Agency
Region V

RCRA Enforcement Branch (HRE-8J)

77 Jackson Street

Chicago, IL 60604

Attention: Carolyn Bury, Project Coordinator

Subject: Administrative Order
Docket No. V-W-89R-45
Arkema Inc.
Riverview, Michigan
MID 005 363114
Progress Report #148

Dear Ms. Bury:

In accordance with Task IV, Subtask B of Attachment IV to the above-referenced Administrative
Consent Order (ACO), this letter will serve as the Bi-monthly Progress Report covering
corrective action activities for the East Plant during the period of September and October 2014.
A bi-monthly progress report for activities at the West Plant and West Brine Field will be
submitted under separate cover by Mr. Bob Wright of Arkema Inc. (Arkema).

This report describes progress during the reporting period towards fulfilling the requirements of
the ACO. A description of the activities anticipated for November and December 2014 is also

included.

1. East Plant Activities Completed in September and October

CMS Task IV

The CMS is currently under review by USEPA.

468 Thomas Jones Way
Exton, PA 19341





Interim Remedial Measures

Operation of the Halowax groundwater containment system continued. Since pumping
began in 2001, 1,267,930 gallons of groundwater have been extracted and treated by the
Halowax Area treatment system and approximately 495 gallons of DNAPL have been
recovered and properly disposed. A total of 21,310 gallons of groundwater were extracted
and treated during the reporting period.

Other Activities

The third quarter Area 17 groundwater monitoring results were submitted to EPA.

LSS continues to cooperate with GLNPO and other non-federal parties to complete a design
for a Great Lakes Legacy Act remediation project in the Trenton Channel.

II. Corrective Action Activities Anticipated for November and December 2014

CMS Task IV
LSS will await EPA approval and/or comments on the CMS.

Interim Remedial Measures

Operation and maintenance of the Halowax groundwater containment system will continue.

Other Activities

Fourth Quarter 2014 Area 17 groundwater monitoring will be performed.

Work will continue on the GLLA Trenton Channel project.

Based on the above information, LSS believes that all project activities during the reporting
period were in full compliance with the requirements of ACO. If you have any questions or
comments regarding this information, please call me at (610) 594-4435.

Sincerely,

LI A=

Michael Pinto
Principal Environmental Engineer
Legacy Site Services, LLC

cc: Mr. Peter Quackenbush- MDNR - Waste Management Div. Lansing
Mr. Laura Verona- MDNR - Waste Management Div. Livonia
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A bi-monthly progress report for activities at the West Plant and West Brine Field will be
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Halowax Area treatment system and approximately 495 gallons of DNAPL have been
recovered and properly disposed. A total of 21,310 gallons of groundwater were extracted
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LSS continues to cooperate with GLNPO and other non-federal parties to complete a design
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Based on the above information, LSS believes that all project activities during the reporting
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